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bipolar power supplies - procurement, testing and installation
1000P rework

gamma - t fabrication, testing and installation

power supply maintenance

refrigerator repair start-up

commiss. of stor. cavities 

install local rf PASS 
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ODH recert. rad. recert.

power supplies start-up 
and testing

p.s. tests / beam 
studies

ins.vac. 

valve box repair, 8 - 6 - 2 - 4
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"blue ring obstacle(s)" repairs
scraper installation

snake installation - DU7 sector 9 yellow
polarim. install. - sect. 12 y

crystal coll. 
installation

cool-downblue and yellow warm
 NASAstart-up Au start Au for RHICshut down

complete PASS for detect.

BAF penetration surv./ realign
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17-Jan 24-Jan 31-Jan3-Jan 10-Jan

3-Jan 31-Jan17-Jan 24-Jan10-Jan

start of physics
Au for RHIC


